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IntroductionsIntroductions

• Kristin Higgins, P.E., Project Manager (VTrans)
• Jennifer Fitch, P.E., Assistant Project Manager 
(VTrans)

• William Lammer, Project Design Engineer (VTrans)
• Jeremy Mackling, Construction Manager (PCL) 
• Jill Barrett, Project Outreach Coordinator (FHI)



i O liMeeting Outline

• Accelerated Bridge Program Overviewg g
• Hartford IM 091‐2(79) Project Planning Overview
• Project Planning Summaryj g y
• Project Construction
• Project Outreach CoordinationProject Outreach Coordination
• Questions



l d id ( )Accelerated Bridge Program (ABP)

• Created in January 2012 – VTrans Structures Sectiony
• Accelerated Project Delivery 

– 2 years from concept to construction

• Accelerated Bridge Construction (ABC)
• Prefabricated Bridge Elements and Systemsg y

– Delivered to and assembled on the project site

• Innovative Construction Techniques
– Heavy lift or lateral slide

• Short Term Road Closures



l d id jAccelerated Bridge Program Projects

• 2013 – 12 project totaling just over $11 Mp j g j
– 30% short duration road closures 

• 2014 – 13 projects totaling just over $23 M
– 87% short duration road closures 

• 2015 – 8 projects totaling just over $15 
– 90% short duration road closures 

• 2016+ ‐ 6 projects under development
– 100% short duration road closures 



fi f A l d B id  C iBenefits of Accelerated Bridge Construction

• Reduced Design and Construction Durationg
• Reduced Road User Cost
• Safer for the workers and traveling publicg p
• Eliminates need for temporary bridge construction or 
Interstate crossovers

• Reduced Impacts to:
– Environmental resources
– Utilities
– Right‐of‐Way



1‐91 Hartford Bridges Project
Project Planning ‐ Overview



j iProject Location

L t d I t t t 91 i• Located on Interstate 91 in 
Hartford, Vermont – WRJ

• MM 70 just north of Exit 11• MM 70 just north of Exit 11
• Less than 0.5 miles north of 
I‐89/I‐91 interchangeI‐89/I‐91 interchange

• Over US Route 5 
• Located in a high traffic area• Located in a high traffic area

US 5 looking Southwest 
towards VA Cutoff Road





id fi i iBridge Features ‐ Definition

Beams 
(Superstructure)

Deck

Bridge Rail 

Abutment 
(Substructure)

Abutment 
(Substructure)(Substructure)(Substructure)

Structure Span = Distance between supports (abutments)



i i id f iExisting Bridge Information

• Bridges originally 
constructed in 1966

• 3 span structure 
50’ 100’ 50’– 50  – 100  – 50

• Vertical Clearance overVertical Clearance over 
US Route 5 = 15’ – 3”



i i id C di iExisting Bridge Conditions

• Suspended Span p p
Construction

• Structure is Fracture 
Critical

• Maintenance Critical and 
Costly

• Both Bridges need to be 
Replaced

• Scheduled for 2015 
C iConstruction



idNew Bridge Features

• Wider Bridgesg
– Better for Maintenance
– Safer for the Traveling Public
– Easier for future reconfiguration of the interchange



E i i   hb d B id  GExisting Northbound Bridge Geometry

Bridge 43N = 37’ – 3” Curb to Curb



N  N hb d B id  Wid hNew Northbound Bridge Width

44’‐0” Rail to Rail (Widened 6.75’ to the East) 



i i S hb d id GExisting Southbound Bridge Geometry

BR 43S = 42’‐ 0” Curb to Curb



S hb d id id hNew Southbound Bridge Width

46’‐0” Rail to Rail (Widened 4’ to the West) 



idNew Bridge Features

• Wider Bridgesg
– Better for Maintenance
– Safer for the Traveling Public
– Easier for future reconfiguration of the interchange

• Single Span Structures (128’)
– Reduced Maintenance

• Standard Vertical Clearance over US Route 5



idNew Bridge Layout



id filNew Bridge Profile



I‐91 Hartford Bridges 
R l t P j t &Replacement Project &

US Route 5 ImprovementsUS Route 5 Improvements



Future Town Plan – US Route 5

Remove Ramp A &
Add right‐turn lane

Bicycle Crossing with y g
Green Pavement Markings

6’ Bike Lanes (TYP)
5’ Sidewalk with
’ G ff 11’ Travel Lanes (TYP)5’ Grass Buffer



Future Town Plan – US Route 5 Looking toward VA g
Cutoff Road



SUS Route 5 Improvements 

• Removal of raised islandsRemoval of raised islands
– Helps traffic control during construction
– Easier for snow removal
– Supports long term plan for bicycle and pedestrian access 
for US Route 5



l SFuture Town Plan – US Route 5

• Show Route 5 future typical sectionShow Route 5 future typical section



SUS Route 5 Improvements 

• Removal of raised islandsRemoval of raised islands
– Helps traffic control during construction
Easier for future snow removal– Easier for future snow removal

– Supports long terms bike and pedestrian plan for 
US Route 5US Route 5



SUS Route 5 Improvements 

• Removal of raised islands
– Helps traffic control during construction
– Easier for future snow removal
– Supports long term plan for bicycle and pedestrian 
access for US Route 5

• Removal of Southbound Ramp A• Removal of Southbound Ramp A
– Staging Area for Contractor during construction
– Safer ramp configuration – eliminates conflict pointsSafer ramp configuration  eliminates conflict points
– Supports long term community planning for US Route 
5 bike and pedestrian improvements



SUS Route 5 Improvements 

• Removal of raised islandsRemoval of raised islands
– Helps traffic control during construction
– Easier for future snow removal
– Supports long terms bike and pedestrian plan for 
US Route 5

• Removal of Southbound Ramp A
– Safer ramp configuration – eliminate conflict 
points

– Supports long term plans for US Route 5



SUS Route 5 Improvements 

• Removal of raised islandsRemoval of raised islands
– Helps traffic control during construction
– Easier for future snow removalasier for future snow removal
– Supports long term plan for bicycle and pedestrian 
access for US Route 5

• Removal of Southbound Ramp A
– Safer ramp configuration – eliminate conflict points
– Supports long term plans for US Route 5

• Construction of right hand turn lane on US   Route 5 



SUS Route 5 Improvements 

• Removal of raised islandse o a o a sed s a ds
– Helps traffic control during construction
– Easier for future snow removal
– Supports long terms bike and pedestrian plan for US 
Route 5

R l f S thb d R A• Removal of Southbound Ramp A
– Safer ramp configuration – eliminate conflict points
Supports long term plans for US Route 5– Supports long term plans for US Route 5

• Construction of right hand turn lane on US   
Route 5Route 5 



S ll i C iUS Route 5 – Following Construction 



S f ik d d iUS Route 5 – After Bike and Pedestrian Improvements 



1‐91 Hartford Bridges Projectg j
Project Challenges 



ffi l i h kTraffic Volume – During the Week



ffi l k dTraffic Volume – Weekends 



i i d d ili iExisting Underground Utilities



U d d U ili  R l i   Underground Utility Relocation  



j l i SProject Planning Summary 

• Wider Bridges on Interstate 91Wider Bridges on Interstate 91
• Single Span Bridges Over US Route 5
• Project Improvements to US Route 5• Project Improvements to US Route 5

– Removal of raised islands
Pavement marking application to direct traffic– Pavement marking application to direct traffic

– Removal of I‐91 Southbound Ramp A
Construction of a right hand turn land on US Route 5– Construction of a right hand turn land on US Route 5 

– All modifications to US Route 5 will support future 
town plans for bike and pedestrian improvementstown plans for bike and pedestrian improvements



I‐91 Hartford Bridges g
Construction 



i l Slid h lUsing Lateral Slide Technology 

• Construct the new Bridges on temporary supports next 
to the Existing Structures

• Construct new abutments (supports) under existing 
BridgesBridges

• Close Bridge and Demolish
• Slide new Bridge into place
• Open Bridge 
• Required significant planning and coordination
• Results in a reduced traffic impact to the traveling• Results in a reduced traffic impact to the traveling 
public

• Improves safety for motorists and workers



id C iBridge Construction 

• Implement US Route 5 Traffic Control PlanImplement US Route 5 Traffic Control Plan
• Construct new abutments behind existing 
pierspiers



S ffi C l lUS Route 5 Traffic Control Plan 

• Traffic reduced to 2 lanes on US Route 5Traffic reduced to 2 lanes on US Route 5 
– Transition two lanes on US Route 5 south to one 
lane from Sykes Mountain Avenue to 1‐91lane from Sykes Mountain Avenue to 1 91 
Northbound Ramp

– Single Lane in either direction through the projectSingle Lane in either direction through the project 
area to provide room for contractor to build new 
structures

– Provide pedestrian safe passage through project 
area 



US R    T ffi  C l Pl  US Route 5 Traffic Control Plan 

• Traffic reduced to 2 lanes on US Route 5 Traffic reduced to 2 lanes on US Route 5 
– Transition two lanes on US Route 5 south to one 
lane from Sykes Mountain Avenue to 1‐91 lane from Sykes Mountain Avenue to 1 91 
Northbound Ramp

– Single Lane through the project area to provide Single Lane through the project area to provide 
room for contractor to build new structures

– Provide pedestrian safe passage through project p p g g p j
area 



S ffi C l lUS Route 5 Traffic Control Plan



id C i bBridge Construction – New Abutments 

BUILD NEW
ABUTMENTABUTMENT



id C i bBridge Construction – New Abutments 



id C i b C iBridge Construction – Abutment Construction



id C iBridge Construction 

• Implement US Route 5 Traffic Control PlanImplement US Route 5 Traffic Control Plan
• Construct new abutments behind existing 
pierspiers

• Construct new bridges on temporary supports 
i i b idnext to existing bridges



Bridge Construction – Construction of  New Superstructures



Bridge Construction – Construction Area for NorthboundBridge Construction  Construction Area for Northbound 
Superstructure

Looking North

Looking South



Bridge Construction – Construction Area for SouthboundBridge Construction  Construction Area for Southbound
Superstructure

Looking North

Looking South



id C iBridge Construction 

• Implement US Route 5 Traffic Control PlanImplement US Route 5 Traffic Control Plan
• Construct new abutments behind existing 
pierspiers

• Construct new bridges on temporary supports 
i i b idnext to existing bridges

• Close I‐91 Northbound Friday Evening at 6pm
• Divert 1‐91 Northbound Traffic – Off at Exit 11 
then right back on at Exit 11g



id C i 91 hb dBridge Construction – I‐91 Northbound Detour



id C iBridge Construction 

• Implement US Route 5 Traffic Control PlanImplement US Route 5 Traffic Control Plan
• Construct new abutments behind existing 
pierspiers

• Construct new bridges on temporary supports 
i i b idnext to existing bridges

• Close I‐91 Northbound Friday Evening
• Divert 1‐91 Northbound Traffic – Off then On
• Remove Existing 1‐91 Northbound BridgeRemove Existing 1 91 Northbound Bridge



B id  C i   B id  R l Bridge Construction – Bridge Removal 



id C iBridge Construction 

• Implement US Route 5 Traffic Control Planp
• Construct new abutments behind existing piers
• Construct new bridges on temporary supports 
next to existing bridges

• Close I‐91 Northbound Friday Evening
Di t 1 91 N thb d T ffi Off th O• Divert 1‐91 Northbound Traffic – Off then On

• Remove Existing 1‐91 Northbound Bridge
• Slide New Structure into place• Slide New Structure into place
• Complete approach work
• Open Bridge – Monday Morning at 6 AMOpen Bridge  Monday Morning at 6 AM



id C i l SlidBridge Construction – Lateral Slide



id C i l SlidBridge Construction – Lateral Slide 



B id  C i   A h  d R d  W k Bridge Construction –Approach and Roadway Work 



id C iBridge Construction 

• Repeat process for Southbound Bridge ReplacementRepeat process for Southbound Bridge Replacement
• Southbound Bridge will be replaced on a separate 
weekend (one weekend closure for each structure)( )

• Different traffic control plan



Bridge Construction – I‐91 Southbound DetourBridge Construction  I 91 Southbound Detour

• Take Exit 11 I‐91 Southbound off‐ramp• Take Exit 11 I‐91 Southbound off‐ramp
• Follow US Route 5 South to Exit 9 I‐91 in Hartland.
• During the daylight hours of the closure Uniformed• During the daylight hours of the closure, Uniformed 
Traffic Officers will be stationed at the intersection of 
VT Route 12 and US Route 5 in Hartland.VT Route 12 and US Route 5 in Hartland.



Bridge Construction – I‐91 Southbound Detour to I‐89 N/SBridge Construction  I‐91 Southbound Detour to I‐89 N/S

• Take Exit 12 I‐91 Southbound off‐ramp• Take Exit 12 I‐91 Southbound off‐ramp
• Take US Route 5 South to US Route 4 West.
• Follow US Route 4 to I 89 Exit 1 and proceed North• Follow US Route 4 to I‐89 Exit 1 and proceed North 
or South.



Bridge Construction – Final ConditionBridge Construction  Final Condition



C i S iConstruction Sequence Movie 



id C i SBridge Construction Summary 

• Reduce Traffic to 2 lanes along US Route 5g
• Construct New Abutments Under Existing Bridges
• Construction New Superstructures next to the Existing 
Bridges

• Close I‐91 at Bridges for one weekend for each Bridge 
(Closure from Friday Evening to Monday Morning)(Closure from Friday Evening to Monday Morning)

• Laterally slide bridges into place
• Complete approach workComplete approach work
• Open I‐91
• Restore US Route 5



j S h d lProject Schedule 

• Preliminary Plan – May 28, 2014Preliminary Plan  May 28, 2014
• Environmental Permits – July 30, 2014
• Final Design – December 1 2014Final Design  December 1, 2014
• Begin Construction – March / April 15, 2015
• Bridge Closures – August / September 2015• Bridge Closures – August / September 2015
• End Construction – October 15, 2015







For more information:For more information:

http://vtransengineering.vermont.gov/sections/structures



I‐91 Hartford Bridges Projectg j
Questions? 


